

MEMORANDUM

To: Members of the City Commission

From: Jack Redmon, Acting City Manager

Date: October 19, 2018

Subject: Approval of Change Order #6 to a Contract with Stiles Electric, Inc. for the Memorial City Hall Renovation Project

We are requesting a change order for \$5,020 to Stiles Electric, Inc. for rework of wiring in walls that changed from existing plaster to new sheetrock. Staff recommends this change order.

CHANGE ORDER

Distribution:

OWNER

ARCHITECT

CONTRACTOR

FIELD

OTHER

Project:

Memorial City Hall Renovation
Marshall

Change order number: 6

Date: 9/19/18

Architect's project no.:

Contract date:

Contractor's JobId: 5106

Contract for:

To owner:

Flower and Associates

The contract is changed as follows:

Rework walls that should have been existing to remain but changed to sheetrock

The original Contract Sum was	\$	291,300.00
Net changes by previously authorized Change Orders	\$	10,956.00
The Contract Sum prior to this Change Order was	\$	302,256.00
The Contract Sum will be <u>increased</u> by this Change Order in the amount of	\$	5,020.00
The new Contract Sum including this Change Order will be	\$	307,276.00
The Contract Time will be <u>unchanged</u> by <u>0</u> days.		

The date of Substantial Completion as of the date of this Change Order therefore is unchanged

Not valid until signed by the Architect, Contractor and Owner.


Architect


Contractor

Owner

Stiles Electric, Inc.
103 Community Blvd.
Longview, TX 75605
Contractor License # 20110
(903)236-2536

Flower and Associates

By: 
Date: 11-19-2018

By: 
Date: 9-19-18

By: _____
Date: _____